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04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the skirt ring beam , & work on the
Electro Slag Weld repairs They started at 7:00 AM.

Due to the weather conditions . Michael , Donald , & Ma were sent home at 7:15 AM.

Joe , William , Andrew , Bernie , & Jessie were on the site . They left at 7:15 AM.

Richard , Alex , Lonny , Mario , & Mathew had to work on the skirt ring beam . Richard , Alex , &
Mathew continued to fit the top & bottom angles , place shims where is required , mark the holes , label the
shims & the angles & pull them out to drill the holes . Crews started on the West shear plate at 7:15 AM.

In addition to that , Lonny & Mario had to work on the working platform around the shafts at 7.5 meters
elevation inside the South tower shaft on the C & D skins . Crews had to set 0.1 x 0.1 meter angles ,
secure them with bridge clamps , set the planks , & secure them with tie wire & clamps . Crews had to
bring materials to the site . They started to work on the platform at 8:00 AM. They were done at 12:00 PM.

In the afternoon , crews had to fit the brackets . They had to set the angles , set shims where is required
, & mark the holes . They started at 12:45 PM.

All tower crews were done at 5:00 PM. They had to wrap up their tools & equipments . Crews left at
5:15 PM.

Dutra crews came to the site at 7;00 AM. Luke & Mickey had to work on the plastic lumber assemblies
around the footing box . They had to fly the small boat , set the catwalk between the barge & the top of the
footing box , connect the air hoses . They were done at 7:40 AM.

The tide was low . Crews had to remove the bottom bolts 4 bolts on each location . They started on the
West side . Then , the East side of the footing box . Crews were done at 12:00 PM.

In the afternoon , crews had hook the crane to the dowel cover plastic lumber assemblies , remove the
top bolts , pull out of the site , & set the plastic assemblies on the barge . They started on the West side at
12:40 PM. Crews pulled out 5 covers . They were done at 2:00 PM. They started on the North side cover at
2:05 PM. Crews could not break on the top bolts . They had to cut the cover area to cut the bolt . They had
to stop at 2:30 PM. to pull the boat out of the water , pull the catwalk , & wrap up their tools & equipments .
They were done at 3:05 PM. Crews left at 3:10 PM.

Dave had to operate the American crane . Jon had to work on the barges rigging materials , &
equipments to & from the site , & he had to work with the crews on the plastic lumber . Crews were done at
3:00 PM. They left at 3:30 PM.

( No CCO Work was performed by the pile drivers . All work was Item Work . The Tug Boat Was Not on
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the Site )

Jose , Limo , & Octavio came to the site at 7:30 AM. Crews had to work on CCO # 289 . They had to
cut # 57 reinforcing bars on the East & West sides of the footing box .

Crews had to connect the gas lines . They started to cut half the remaining bars on the East side at 7:40
AM. Crews were done at 8:30 AM.

After that , crews had to mobilize to work on the bars on the West side . They started at 8:45 AM.
Crews were done at 9:40 AM.

Crews had to pile the sections of the bars , tie them , hook the bundle to the crane , fly , & set the
bundles on the barge . Crews were done at 9:50 AM.

Crews had to wrap up their tools & equipments . The were done at 10:00 AM. Crews had to wait for the
boat for 40 minutes . They left at 10:50 AM.

( For CCO # 289 . For All Employees 4.5 Regular Hours . )

In the office , I had to work on my report . I was done at 4:30 PM.

Bid Item: 039 T-FDS-CIP.03904-0120F4 Tower Fender System Cast-in-place Concrete

DUTRA MATERIALS

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: DUTRA MATERIALS

AIR COMPRESSOR, HOSE

8.00

*E0190562

0.00

No

0.00 0.00

8.00

*E0130562

0.00

No

0.00 0.00

MARINE, STEEL BARGE

8.00

*E0120562

0.00

No

0.00 0.00

MARINE EQUIPMENT, DECK BARGE

8.00

*E0110562

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: DUTRA MATERIALS

JNM LUKE PAULKPiledriver 8.00 0.00 0.00 8.00

JNM JON - PAUL CHENEYPiledriver 8.00 0.00 0.00 8.00

JNM MICKEY THIELEPiledriver 8.00 0.00 0.00 8.00

OTH DAVE AVILASOperator 8.00 0.00 0.00 8.00

Bid Item: 039 T-FDS-CIP.03904-0120F4 Tower Fender System Cast-in-place Concrete

CONCO PUMPING

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CONCO PUMPING

JNM OCTAVIO ARCIGAIronworker 4.50 0.00 0.00 4.50

JNM LINO ARCIGAIronworker 4.50 0.00 0.00 4.50

FOR JOSE PELCASTREIronworker 4.50 0.00 0.00 4.50

Bid Item: 053 T-L01-SFW.05304-0120F4 Tower Lift 01 Strut Façades West Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP MARIO ANGUIANOIronworker 8.00 2.00 0.00 10.00

JNM RICHARD CHOUINARDIronworker 8.00 2.00 0.00 10.00
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APP MATTHEW MULLINGIronworker 8.00 2.00 0.00 10.00

JNM LONNY CANDELARIAIronworker 8.00 2.00 0.00 10.00

APP Alex BlancoIronworker 8.00 2.00 0.00 10.00
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